

BOSTON WHILE BLACK

\$500K Community Crowdfunding Campaign

Prepared by: Ila Corcoran

Prepared for: Boston While Black

Date: March 3, 2025

Engagement Type: 90-Day Fractional Campaign Leadership

Executive Summary

This proposal outlines a 90-day strategic engagement to plan, build, launch, and execute a \$500,000 community crowdfunding campaign for Boston While Black. The engagement is structured in three phases — strategy and foundation, buildout and pre-launch, and active campaign launch and execution — with clear deliverables, milestones, and accountability metrics at each stage.

At the conclusion of the 90-day period, a comprehensive assessment will determine whether and how to extend or expand the scope based on campaign progress toward the \$500K goal.

Engagement Overview

CAMPAIGN GOAL

\$500K

DURATION

13 Weeks

COMMITMENT

15 hrs/wk

TARGET LAUNCH

May 2025

90-Day Scope of Work

Phase 1: Strategy & Foundation

Weeks 1-4

- Campaign strategy & positioning document
- Investor persona mapping & segmentation
- Platform selection & compliance review (Reg CF)
- Narrative development & messaging framework
- Campaign page copywriting & creative asset brief
- Community ambassador identification & outreach plan

Phase 2: Buildout & Pre-Launch

Weeks 5-8

- Campaign page buildout (copy, visuals, video direction)
- Email drip sequences & social content calendar
- Ambassador toolkit & referral program design
- Pre-launch "warm list" activation (target: 200+ qualified leads)
- Soft launch to inner circle for early momentum
- PR & media outreach strategy

Phase 3: Launch & Active Execution

Weeks 9-13

- Public campaign launch & first 72-hour push
- Daily campaign monitoring & optimization
- Community engagement & investor communications
- Weekly momentum pushes (events, social proof, milestones)
- Mid-campaign assessment & pacing adjustments
- End-of-engagement report & extension recommendation

High-Level Execution Plan & Milestones

MILESTONE	TARGET	TIMING
Strategy document signed off	Approved by leadership	End of Week 3
Platform selected & compliance filed	Reg CF submission	End of Week 4
Campaign page & assets complete	Launch-ready	End of Week 7
Warm list target hit	200+ qualified leads	End of Week 8
Campaign live	Public launch	Week 9 (early May)
First funding milestone	\$150K raised (30%)	Weeks 10-11
Mid-campaign checkpoint	\$300K raised (60%)	Weeks 12-13
Engagement wrap & extension decision	Final report delivered	End of Week 13

Campaign Pacing & Community Activation

Pre-Launch Activation (Weeks 1-8)

Build anticipation through insider access, early-bird messaging, and ambassador recruitment. Goal: 200+ warm leads and a "Day 1 investor" cohort ready to commit on launch.

Launch Sprint (Weeks 9-10)

High-intensity 72-hour opening push targeting 15-20% of goal. Leverage social proof, media hits, and BWB community events to generate urgency and momentum.

Sustained Push (Weeks 11-13)

Weekly themed pushes: milestone celebrations, founder story series, investor spotlights. Daily pacing reviews with tactical adjustments based on conversion data.

Post-90-Day Handoff

Comprehensive performance report with campaign health assessment, pacing projections, and clear recommendation on whether and how to extend engagement through campaign close.

Cadence, Reporting & Accountability

Weekly Strategy Sync

60-minute standing call with BWB leadership. Review progress, surface blockers, align on weekly priorities.

Bi-Weekly Dashboard Report

Written report: funds raised, investor pipeline, conversion rates, community engagement metrics, pacing vs. target.

Monthly Executive Summary

High-level strategic memo to leadership and advisors with risk flags and recommended course corrections.

Key Metrics Tracked

Warm leads generated, email open/click rates, page conversion rate, funds vs. pacing target, ambassador activation, total investor count.

Risk Management

Slow Early Traction

Pre-launch warm list ensures Day 1 commitments. If launch falls below 10% in first week, activate contingency outreach to secondary networks and increase paid promotion budget.

Community Fatigue

Varied content cadence (stories, data, events, testimonials) prevents message repetition. Ambassador program distributes outreach load across trusted community voices.

Platform or Compliance Delays

Platform selection and Reg CF review begins Week 1. Parallel-path two platform options to avoid single point of failure on timeline.

Mid-Campaign Stall

Weekly pacing reviews with pre-planned "momentum plays" (milestone events, media pushes, matching challenges) ready to deploy if velocity drops below target.

Recommended Compensation Structure

My recommended approach: a **moderate retainer + milestone bonuses**. This keeps my base predictable so I can commit fully, rewards success to align our incentives, and signals conviction without giving away equity. It's the cleanest structure — no deferred risk, no cap table impact, no legal complexity.

Component	Detail	Amount
Base Retainer (75%)	15 hrs/wk × \$150/hr × 13 weeks	\$21,938
Weekly Retainer	Paid bi-weekly, net 15	\$1,688/wk
Milestone Bonus Pool (25%)	Tied to campaign fundraising tiers	\$7,313
Total 90-Day Engagement		\$29,250

Milestone Bonus Tiers

1	Campaign reaches \$150K Validates strategy and community activation	\$2,194
2	Campaign reaches \$300K Momentum confirmed, on trajectory to goal	\$2,560
3	Campaign reaches \$500K Full goal achieved, campaign successfully closed	\$2,559

Payment Terms: Retainer invoiced bi-weekly, net 15 days. First invoice due upon engagement kickoff. Milestone bonuses invoiced upon achievement of each tier.

Alternative Compensation Structures

The recommended structure above is my preferred approach. However, I'm open to discussion on any of the following alternatives. An interactive calculator is provided separately where you can model each option in detail.

Option 1: Cash → Equity Swap

Lower the monthly retainer by 30–40% in exchange for a SAFE note or small equity stake (0.25–0.5%). Best if you're cash-constrained but believe in BWB's long-term valuation. Requires legal documentation.

Option 2: Retainer → Milestone Conversion

Move 25–35% of total compensation to success-based bonuses tied to campaign tiers (\$150K, \$300K, \$500K raised). Shows confidence and aligns incentives, while protecting both sides since milestones aren't 100% in one person's control.

Option 3: Scope / Hours Reduction

Drop from full execution (15 hrs/wk) to strategy + advisory (10 hrs/wk), where BWB's internal team handles day-to-day execution. Meaningfully lowers cost but shifts more operational responsibility to your team.

Option 4: Deferred Payment

Defer 25–30% of the retainer to post-campaign close, paid from raise proceeds. Reduces your cash burn during the campaign without reducing total compensation. Simple to structure.

Option 5: Moderate Retainer + Milestones (Recommended)

The structure detailed above. Predictable base + success bonuses. No equity dilution, no deferred risk. Clean, aligned, and signals mutual conviction.

Estimated Weekly Time Commitment

ACTIVITY	HOURS/WEEK
Strategy, planning & creative direction	4 hrs
Campaign execution & community management	4 hrs
Stakeholder communication & reporting	3 hrs
Ambassador coordination & outreach	2 hrs
Analytics, optimization & admin	2 hrs

ACTIVITY	HOURS/WEEK
Total	15 hrs

Next Steps

- 1. Review this proposal and the interactive calculator by **March 3, 2025**.
 - 2. Schedule a 30-minute alignment call to finalize compensation structure and any scope adjustments.
 - 3. Target decision by **mid-March 2025**.
 - 4. If approved, engagement kicks off immediately with Week 1 strategy sprint.
 - 5. Campaign launch target: **early May 2025**.
-

Acknowledgment & Agreement

By signing below, both parties agree to the scope, terms, and compensation structure outlined in this proposal.

Ila Corcoran — Date

Boston While Black — Date