

# BOSTON WHILE BLACK

## \$500K Community Crowdfunding Campaign

**Prepared by:** Ila Corcoran

**Prepared for:** Boston While Black

**Date:** March 3, 2025

**Engagement Type:** 90-Day Fractional Campaign Leadership

---

### Executive Summary

This proposal outlines a 90-day strategic engagement to plan, build, and launch a \$500,000 community crowdfunding campaign for Boston While Black. The engagement covers three phases — strategy and foundation, buildout and pre-launch, and campaign launch with early momentum — with clear deliverables and accountability metrics at each stage. The campaign goes live early May, with the first 5–6 weeks of active fundraising occurring within this engagement.

The full \$500K raise will likely extend beyond the initial 90-day period. At the conclusion of the engagement, a comprehensive review will assess campaign performance, project pacing to \$500K, and determine whether and how to continue the engagement through campaign close.

### Engagement Overview

CAMPAIGN GOAL

**\$500K**

DURATION

**13 Weeks**

COMMITMENT

**15 hrs/wk**

TARGET LAUNCH

**May 2025**

# 90-Day Scope of Work

---

## Phase 1: Strategy & Foundation

### Weeks 1-4

- Campaign strategy & positioning document
- Investor persona mapping & segmentation
- Platform selection & compliance review (Reg CF)
- Narrative development & messaging framework
- Campaign page copywriting & creative asset brief
- Community ambassador identification & outreach plan

## Phase 2: Buildout & Pre-Launch

### Weeks 5-8

- Campaign page buildout (copy, visuals, video direction)
- Email drip sequences & social content calendar
- Ambassador toolkit & referral program design
- Pre-launch "warm list" activation (target: 200+ qualified leads)
- Soft launch to inner circle for early momentum
- PR & media outreach strategy

## Phase 3: Launch & Early Campaign Momentum

### Weeks 9-13 (Campaign goes live early May)

- Public campaign launch & first 72-hour push
- Daily campaign monitoring & optimization
- Community engagement & investor communications
- Weekly momentum pushes (events, social proof, milestone celebrations)
- Pacing reviews & tactical adjustments based on conversion data
- 90-day engagement review: performance report, pacing projection to \$500K, and continuation recommendation

# 13-Week Timeline

---

Key deliverables and milestones across the engagement. Dates assume mid-March start.

|          |                                                                                                        |
|----------|--------------------------------------------------------------------------------------------------------|
| Wk 1-2   | Campaign strategy, positioning document & investor persona mapping                                     |
| Wk 3-4   | Messaging framework, platform selection, Reg CF compliance & campaign page copywriting                 |
| Wk 5-6   | Campaign page buildout, email sequences & ambassador toolkit                                           |
| Wk 7-8   | Pre-launch warm list activation (200+ leads), soft launch to inner circle & PR strategy                |
| Wk 9     | <b>Campaign goes live</b> — public launch & 72-hour opening push                                       |
| Wk 10-11 | Daily monitoring, community engagement & weekly momentum pushes                                        |
| Wk 12-13 | Pacing review, tactical adjustments & <b>90-day engagement review</b> with continuation recommendation |

## Cadence, Reporting & Accountability

---

### Weekly Strategy Sync

60-minute standing call with BWB leadership. Review progress, surface blockers, align on weekly priorities.

### Bi-Weekly Dashboard Report

Written report: funds raised, investor pipeline, conversion rates, community engagement metrics, pacing vs. target.

### Monthly Executive Summary

High-level strategic memo to leadership and advisors with risk flags and recommended course corrections.

### Key Metrics Tracked

Warm leads generated, email open/click rates, page conversion rate, funds vs. pacing target, ambassador activation, total investor count.

## Risk Management

---

### Slow Early Traction

Pre-launch warm list ensures Day 1 commitments. If launch falls below 10% in first week, activate contingency outreach to secondary networks and increase paid promotion budget.

### Community Fatigue

Varied content cadence (stories, data, events, testimonials) prevents message repetition. Ambassador program distributes outreach load across trusted community voices.

### Platform or Compliance Delays

Platform selection and Reg CF review begins Week 1. Parallel-path two platform options to avoid single point of failure on timeline.

### Mid-Campaign Stall

Weekly pacing reviews with pre-planned "momentum plays" (milestone events, media pushes, matching challenges) ready to deploy if velocity drops below target.

# Recommended Compensation Structure

My recommended approach: a **time-based retainer + milestone bonuses**. The weekly retainer is a fixed commitment for my time — due and payable regardless of campaign performance — so I can commit fully to this engagement. Milestone bonuses reward shared success and align our incentives without equity dilution or legal complexity.

| Component             | Detail                                           | Amount     |
|-----------------------|--------------------------------------------------|------------|
| Weekly Retainer (65%) | 15 hrs/wk × \$150/hr × 65%, invoiced bi-weekly   | \$1,463/wk |
| 90-Day Retainer Total | 13 weeks, due regardless of campaign performance | \$19,013   |

|                              |          |
|------------------------------|----------|
| Guaranteed 90-Day Commitment | \$19,013 |
|------------------------------|----------|

## Milestone Bonuses (Not Included in 90-Day Total)

Each milestone is triggered when the fundraising target is reached or the time threshold passes, whichever comes first.

|   |                                                                                                            |         |
|---|------------------------------------------------------------------------------------------------------------|---------|
| 1 | <b>\$150K raised or 30 days, whichever comes first</b><br>Validates strategy and community activation      | \$3,071 |
| 2 | <b>\$300K raised or 60 days, whichever comes first</b><br>Momentum confirmed, on trajectory to goal        | \$3,583 |
| 3 | <b>\$500K raised or 90 days, whichever comes first</b><br>Full goal achieved, campaign successfully closed | \$3,584 |

**Payment Terms:** The weekly retainer is a time-based commitment, invoiced bi-weekly, net 15 days. First invoice due upon engagement kickoff. The retainer is due and payable regardless of campaign fundraising outcomes — it compensates for dedicated time, not results.

**Milestone Bonuses:** Each milestone is triggered when the fundraising target is reached or the time threshold passes, whichever comes first. Milestones achieved during the initial 90 days are invoiced immediately. If the engagement is extended, remaining milestones are invoiced as they are triggered. If the engagement is not extended, unpaid milestones are forfeited.

# Alternative Compensation Structures

The recommended structure above is my preferred approach. However, I'm open to discussion on any of the following alternatives. An interactive calculator is provided separately where you can model each option in detail.

### Option 1: Cash → Equity Swap

Lower the monthly retainer by 30–40% in exchange for a SAFE note or small equity stake (0.25–0.5%). Best if you're cash-constrained but believe in BWB's long-term valuation. Requires legal documentation.

### Option 2: Scope / Hours Reduction

Drop from full execution (15 hrs/wk) to strategy + advisory (10 hrs/wk), where BWB's internal team handles day-to-day execution. Meaningfully lowers cost but shifts more operational responsibility to your team.

### Option 3: Deferred Payment

Defer 25% of the retainer to post-campaign close, paid from raise proceeds. A 10% premium applies to the deferred amount to compensate for the delayed payment risk. Reduces your cash burn during the campaign.

### Option 4: Retainer + Milestones (Recommended)

The structure detailed above. 65% guaranteed retainer + 35% milestone bonuses. No equity dilution, no deferred risk. Clean, aligned, and signals mutual conviction.

# Estimated Weekly Time Commitment

| ACTIVITY                                  | HOURS/WEEK |
|-------------------------------------------|------------|
| Strategy, planning & creative direction   | 4 hrs      |
| Campaign execution & community management | 4 hrs      |
| Stakeholder communication & reporting     | 3 hrs      |
| Ambassador coordination & outreach        | 2 hrs      |
| Analytics, optimization & admin           | 2 hrs      |

| ACTIVITY | HOURS/WEEK |
|----------|------------|
| Total    | 15 hrs     |

### Next Steps

---

- 1. Review this proposal and the interactive calculator by **March 3, 2025**.
  - 2. Schedule a 30-minute alignment call to finalize compensation structure and any scope adjustments.
  - 3. Target decision by **mid-March 2025**.
  - 4. If approved, engagement kicks off immediately with Week 1 strategy sprint.
  - 5. Campaign launch target: **early May 2025**.
- 

### Acknowledgment & Agreement

By signing below, both parties agree to the scope, terms, and compensation structure outlined in this proposal.

\_\_\_\_\_  
Ila Corcoran — Date

\_\_\_\_\_  
Boston While Black — Date